
GRANBY STREET DECORATIVE LIGHTING 

PROJECT TEAM     

Project Manager:  Oliver Love (664-4635) 

Construction Inspector: Clark Ray 

Construction Manager: Tim McCrane  

Design Team:  Via Architects 

Contractor:  Centennial Contractors 

 

PROJECT DESCRIPTION: Providing community benefits towards 

economic vitality and workforce development by planning, design and 

construction of decorative fluted poles and electrical infrastructure to 

support seasonal lighting 

 

PROJECT BUDGET: $800,000 

 

PROJECT STATUS   

Planning:  100% Complete 

Design:  100% Complete 

Construction: 100% Complete 

 

PROJECT SCHEDULE   

Design Completion:  2015 

Start of Construction: Fall 2015 

Construction Completion: April 2016 (expanded locations under construction) 

 

COMMUNITY CONNECTION    

Civic League:   Downtown Norfolk Council 

Ward / Superward:  2 / 6 

 

UPDATE: New stations #12, #13 and #14 near "The Main" hotel/conference center on Granby Street are complete.  Location #10 remains on-

hold. Maintenance is performed by Dept of Public Works. Completed 3 arches in the 100 and 200 block of Granby Street bringing the total to 12 

arches. 
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